

In-Process QC CheckList for Onboard Kavach Installation

QC Engineer Name: surya

v1.1

Station ID	Station Name	Zone	Division	Section Name	Initial Date	Updated Date
4548	HGFGFJG	CR	Mumbai	GFGF	2025-08-26	2025-08-26

Total Points	Closed Points	Open Points
177	2	175

Start Date & Time	Completed Date & Time	Total Time
2025-08-26 14:51:17	2025-08-26 14:53:37	0h 2m 20sec

Completion Status	☐ Completed	☒ Not Completed
-------------------	------------------------------------	---

1.0 VERIFICATION OF SERIAL NUMBERS OF EQUIPMENT AS PER IC

S.No	Description	Status	Remarks	Image
1.1	Stationary TCAS unit	Present		

2.0 Tower and RTU

S.No	Description	Status	Remarks	Image
2.1	Visual Checks	Found Ok		

3.0 Station TCAS

Start Date & Time	Completed Date & Time	Total Time
26/8/2025, 2:51:46 pm	26/8/2025, 2:51:46 pm	0h 0m 0sec

S.No	Description	Status	Remarks	Image
3.1	Visual Checks (Ex.Equipment labels, External appearance, Dents, Shade, Rust, Cable entries at STCAS to be closed properly with rubber gaskets/grommets in STCAS)	Found Ok		

4.0 Relay installation and wiring

Start Date & Time	Completed Date & Time	Total Time
26/8/2025, 2:51:56 pm	26/8/2025, 2:51:56 pm	0h 0m 0sec

S.No	Description	Status	Remarks	Image
4.1	Visual Checks (Ferrules/ Sticking to be done for easily identification of cables).	Found Ok		

5.0 SMOCIP

Start Date & Time	Completed Date & Time	Total Time
26/8/2025, 2:52:07 pm	26/8/2025, 2:52:07 pm	0h 0m 0sec

S.No	Description	Status	Remarks	Image
5.1	Visual Checks	Found Ok		

6.0 RFID tags

Start Date & Time	Completed Date & Time	Total Time
26/8/2025, 2:52:16 pm	26/8/2025, 2:52:16 pm	0h 0m 0sec

S.No	Description	Status	Remarks	Image
6.1	Visual Checks (Cracks, Shade, No oil, Center Placement, Play and Tag Number & ABS location on TAG)	Torquing done		

Note : This QC report is generated by the system and does not need a physical signature.